Message

From: Warner, Leonard [len.warner@wsp.com]

Sent: 5/1/2020 4:57:11 PM

To: Franklin, Elizabeth A NWK (Elizabeth.A.Franklin@usace.army.mil) [Elizabeth.A.Franklin@usace.army.mil]; Smeraldi,
Josh [Smeraldi.Josh@epa.gov]

CC: AccardiDey, AmyMarie [amymarie.accardi-dey@wsp.com]; Frederick, Jeffrey [Jeffrey.Frederick@wsp.com];
Rychlenski, Ann [Ann.Rychlenski@wsp.com]

Subject: Revised Draft Schedule for Riverside Industrial FS/CIP/PP/ROD

Attachments: 2020-05-01 Riverside Industrial FS CIP ROD Schedule LBUS.pdf; 2020-05-01 Riverside Industrial FS CIP ROD Schedule
LBUS.mpp

Hello Beth and Josh:

Revised schedule attached as per your input this morning in both MS Project and PDF format. One key item on this
schedule is the expedited date for a draft Proposed Plan. Action items for next week:

Set up a team teleconference some time on Thursday, 7 May to discuss preferred alternative?

Potentially send PPG a list of things that were completely omitted from the FS (e.g., remediation area map, cost
estimate summary tables for each alternative, and a summary table for the comparative evaluation of alternatives), with
examples, before comments are due on 18 May.

Please contact me with any questions.

Best regards, Len

Len Warner
Associate Vice Praesident

Please note the new emall address.
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